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Monthly Department Report 

Public Works 
March 2021 

 
Key Performance Indicators 
 

Wastewater Treatment: This chart shows the percentage of BOD/ TSS removed from incoming (influent) 
sewage to the wastewater plant. The State’s standard is to achieve 85% or above. The data are sampled 
in three-day batches. BOD and TSS are key indicators for our staff to understand the properties of the 
influent (raw sewage) to properly process and discharge the effluent (clean water) to the canal.  

 
Biochemical Oxygen Demand (BOD) 
represents the amount of oxygen 
consumed by bacteria and other 
microorganisms while they 
decompose organic matter under 
aerobic conditions at a specified 
temperature. 
 
Total Suspended Solids (TSS) are 
solids in water that can be trapped 
by a filter. TSS can include a wide 
variety of material, such as silt, 
decaying plant and animal matter, 
industrial wastes, and sewage. High 
concentrations of suspended solids 
can cause many problems for 
stream health and aquatic life. 
 

 

 
Water System Efficiency: The 
graph at left shows the volume of 
water produced (pumped) versus 
the volume of water consumed 
(sold).   
 
State standards are that water 
utilities should have less than 10% 
loss between the volume pumped 
and the volume sold. 
 
Sunnyside’s water utility averaged 
less than 5% loss in 2019. 
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BOD/TSS EXTRACTION

BIOCHEMICAL OXYGEN DEMAND (BOD) TOTAL SUSPENDED SOLIDS (TSS)
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WATER CONSUMPTION VS PRODUCTION

Consumption (gal) Production (gal)
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Projects and Initiatives 
 

 

 
 
 
 
 

Project/Initiative: POOL FACILITY REHABILITATION 

Lead: Shane Fisher and Mitch Zeigler 

Description: Repainting interior/ exterior pool facility, repairing fixtures, installing lockers, exterior paint. 

Overall Status:  On track. 

Scope:  On track.  

Schedule:  On track. 

Budget:  On track. Budget is within appropriated funding. 

Tasks Accomplished: Interior wall coatings are complete. Lockers installed. Exterior murals complete. Using a 

grinder pad to remove the old pool house shower floor surface in preparation for paint in the spring. Plumbing 
fixtures are being repaired by staff. Water is back on in the pool house and staff is focused on floors/ painting. 

Next Council Action: Update at next meeting. 

Project/Initiative: PORT/CITY AIRPORT HANGER PROJECT 

Lead: Shane Fisher 

Description: Design and construction of a new hanger at the Sunnyside Municipal Airport by the Port. 

Overall Status:  On hold.  

Scope:  Assist Port in the construction of a new flexible-use Hanger facility on city-owned land 
at Sunnyside Airport. 

Schedule:  On hold. Port is waiting for Commerce to release funding once a lease is in place. 

Budget:  $750,000 (Commerce grant to Port). 

Tasks Accomplished: The Port conducted an RFQ for engineering services and hired JUB Engineering to design 

the new hanger. Sewer system will be septic/drain field. FAA has given preliminary approval of hanger location. 
Port consultant surveying proposed hanger area. Survey needed to include in the 7460 to FAA and in the lease. 
The City and Port are in the process of finalizing the lease agreement. 

Next Council Action: Taking lease agreement to City Council on April 12 to authorize the City Manager to 

execute the hanger lease agreement with the Port of Sunnyside. 

30%

20%
30%

10%

10%

STREETS 
MAINTENANCE ACTIVITIES -

MARCH

Weed Spraying Mowing Sign Maint.

Sweeping Road Maint.

50%

20%

30%

PARKS & FACILITIES
MAINTENANCE ACTIVITIES -

MARCH

Mowing Facilities Maint. Parks Maint.
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Project/Initiative: AIRPORT PERIMETER SECURITY FENCING 

Lead: Shane Fisher 

Description: Survey and install a perimeter security fence around the airport property. 

Overall Status:  Delayed by FAA.  

Scope:  Complete Survey, Appraisal, Annexation, Make offer to Port for property. 

Schedule:  On hold. Survey was completed. Now waiting on Master Plan update. 

Budget:  On hold. Unsure of FAA funding and possible matching funds by city are unknown. 

Tasks Accomplished:   HLA completed property survey.  However, during our January Capital Improvement 

Planning call, FAA informed us that our Airport Master Plan must be updated before the project may proceed.   

Next Council Action: See next item for details. 

Project/Initiative: AIRPORT MASTER PLAN UPDATE (NEW) 

Lead: Shane Fisher 

Description: FAA is requiring us to update our Airport Master Plan in light of perimeter fence project. We must 

conduct a Request For Qualifications (RFQ) to select an engineering firm to update our master plan. HLA must 
compete in the RFQ because we did not identify an “Airport Master Plan Update” in the expected scope of work 
when we last renewed our consultant agreement with HLA.   

Overall Status:  Newly identified project per FAA direction. 

Scope:  Apply to FAA for a Planning Grant to update the Airport Master Plan. Conduct an RFQ 
to select a qualified engineering firm. Negotiate a consultant agreement and fees to 
update the Airport Master Plan. Complete Airport Master Plan update. 

Schedule:  Grant application was submitted to the FAA on April 6. SOQ process was completed and 
Century West Engineering (CWE) was the successful firm.  CWE will submit their scope/ 
fee next week for city review. Master Plan will take 9-12 months to complete. 

Budget:  FAA Grant application was approved by city council and submitted to FAA for review 
and approval. FAA agreed to pay 100% of the cost due to an ARP program. We are 
seeking a grant in the amount of $600,000. 

Tasks Accomplished: SOQ is complete. FAA grant application was approved by city council and was submitted 

to the FAA on April 6. 

Next Council Action: Contract award to CWE once the scope/ fee have been negotiated. 

Project/Initiative: WATER METER BASE STATION PROJECT 

Lead: Shane Fisher and Daniel Tiliano 

Description: Updating our water meter reading system to allow them to be read automatically instead of staff 

driving around and reading them via a laptop. New system uses an antenna located on the Skyline Reservoir and 
can read the meters with the push of a button by utility billing staff. 

Overall Status:  On track.  

Scope:  On track. 

Schedule:  On track. 

Budget:  We budgeted $107,000 this year to complete the software integration, as well as 
purchase and install approximately 1,500 new antennas for each water meter. 

Tasks Accomplished: Software Integration is complete. Staff used the new system to read last month with 

very few issues.  

Next Council Action: Staff Update 
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Project/Initiative: MIDVALE ROAD RESURFACING PROJECT 

Lead: Shane Fisher and Jaime Alvarez 

Description: This project improves Midvale Road from Duffy Road to WSDOT right-of-way. The City’s 

anticipated match is $234,690.  

Overall Status:  On track.  

Scope:  Prepare construction plans, solicit bids, select contractor, and construct improvements. 

Schedule:  Advertise for bids 04/16/21; Open bids 05/04/21; City Council award 05/24/21; Start 
construction 06/14/21; Complete construction 09/30/21 

Budget:  $2,112,200 grant from TIB and a city match of $234,690 paid via the TBD Sales Tax. 

Tasks Accomplished: Survey and design are complete 

Next Council Action: Award Construction Contract 

Project/Initiative: NORTH 6th STREET CORRIDOR IMPROVEMENTS 

Lead: Shane Fisher and Jaime Alvarez 

Description: Remove and replace all existing roadway, curbs, gutters, and sidewalks. Install new street lighting 

and trees. Upgrade Water, Sewer, & Stormwater infrastructure in certain areas.  
Overall Status:  Continue with design.  

Scope:  Project scope is finalized and in design phase. 

Schedule:  Currently set for 2023. YVCOG has asked the City to advance the project by one year. 
HLA is preparing plans for the advanced schedule. If approved, construction funding 
obligation deadline is October 1, 2021, for 2022. HLA will complete contract documents 
necessary to apply in August 2021 to the Transportation Improvement Board (TIB).  

Budget:  Surface Transportation Programs (STP) funds this project via a grant of ≈$3.4 million. A 
TIB grant may pay the City’s matching funds requirement of ≈$500,000. 

Tasks Accomplished: Design is approximately 85% complete. Project may move up in the queue with Surface 

Transportation Programs funding to allow construction to happen in 2022-23. Staff is reviewing 60% plan 
submittals. 

Next Council Action: Council must accept and obligate matching funds by October 1, 2021, to start 

construction in 2022.  

Project/Initiative: SEWER LIFT STATION AND INFRASTRUCTURE UPSIZING PROJECT 

Lead: Shane Fisher and Raul Sanchez 

Description: Working with Catholic Charities Housing Services (CCHS) to upsize the new lift station and 

subdivision infrastructure to accommodate future flows and eliminate five existing lift stations in the next 3-5 
years.  

Overall Status:  On track.  

Scope:  On track.   

Schedule:  CCHS will break ground in May. 

Budget:  Budget was approved by city council in the amount of $650,000. 

Tasks Accomplished: Upsizing agreement was approved by city council. 

Next Council Action: Staff will update city council as the project progresses. 
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Project/Initiative: WATER AND SEWER RATE ANALYSIS 

Lead: Shane Fisher 

Description: Contracted with HLA Engineering to review the distribution of charges between residential and 

commercial customers, and consider rate strategies to collect required revenues. 
Overall Status:  On track. Staff sent 2020 revenue/ expenditures and the 2021 adopted budget to HLA 

to start looking at our Water, Sewer, and Storm utilities.  

Scope:  Data collection by staff and submitted to HLA to conduct rate analysis. 

Schedule:  With the 2021 budget is adopted and 2020 expenses known, HLA must reconcile 
proposed capital improvements with the revenues generated by holding rates constant 
in 2021. HLA received expenditures through 2020 and budgeted amounts for 2021 on 
February 1, 2021 and will begin reviewing rates for the upcoming year. 

Budget:  On track - Update was budgeted out of water & sewer utility funds. 

Tasks Accomplished:  Sent 2020 revenue/ expenditures and the 2020 adopted budget to HLA for analysis. 

Next Council Action: During preliminary budget discussions if a rate increase is warranted. 

Project/Initiative: FRANKLIN COURT WATERMAIN IMPROVEMENT PROJECT 

Lead: Shane Fisher and Daniel Tiliano 

Description: Existing watermain on Franklin Court is 2” diameter pipe feeding (11) homes. HLA is in the 

process of designing a new 8” watermain to be constructed this summer.   

Overall Status:  On track.  

Scope:  On track. 

Schedule:  Under design right now and build in the summer of 2021. 

Budget:  Funded out of the Water Fund. Budgeted $175,000 and was adopted in the 2021 
budget process. 

Tasks Accomplished: Met with HLA to initiate the design process. 

Next Council Action: Staff will bring the project task order before city council for approval. 

Project/Initiative: 9TH & LINCOLN AVE. LIFT STATION REPLACEMENT PROJECT 

Lead: Shane Fisher and Raul Sanchez 

Description: Replace the existing 70+ year old lift station. Working with the school district on a lease to 

increase the current footprint and allow for better access to conduct maintenance.   

Overall Status:  On track.  

Scope:  On track. 

Schedule:  Under design right now. Plan is to have it completed by the end of 2021. 

Budget:  Funded out of the Sewer Fund. Engineers estimate came in at $1,000,000, but we feel 
that number is very conservative and the actual bid should come in much lower. 

Tasks Accomplished: Preliminary assessment is complete.  

Next Council Action: Staff will bring the project task order before city council for approval. 

Project/Initiative: CITY SAFETY PLAN 

Lead: Shane Fisher 

Description: The City Safety Plan was initiated via the need for guardrails along Riverside Dr. and Sunnyside 

Ave. In order to qualify for WSDOT funding to address the guardrail issue, the city must have a city safety plan 
that identifies and prioritizes safety measures.    

Overall Status:  On track.  

Scope:  On track. 

Schedule:  On track. 

Budget:  On track. City council approved the task order with HLA in the amount of $17,000. 

Tasks Accomplished: Conducted a kick-off meeting with HLA to discuss timelines and scope of work. 

Next Council Action: Staff will provide information to city council in the upcoming meeting. 
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Personnel/Training 

 All PW Supervisors are registered for a WCIA training: HOW TO-Practical Guides for Supervisors on 

4/12/21. 

 Supervisors are working with HR to review seasonal employee applications and begin the interview and 

hiring process next week. 

 

Project/Initiative: AIRPORT PESTICIDE CLEANUP PROJECT 

Lead: Shane Fisher 

Description: Working with Ecology to formulate a plan to excavate the contaminated soils from the area and 

haul to an approved dump facility. Project has been ongoing for more than 10 years. We were issued a grant to 
fund the remaining steps in the mitigation process.  

Overall Status:  On track.  

Scope:  On track. 

Schedule:  On track. 

Budget:  Ecology issued the City a grant in the amount of $265,000 to complete the final steps in 
the planning process. Another grant will be issued to the City when ecology approves 
the excavation and hauling of contaminated soils. That grant will be approximately 
$500,000.  

Tasks Accomplished: Feasibility is complete. Remedial Investigation Work Plan is complete.  

Next Council Action: Staff will bring the grant application to city council for consideration and acceptance. 


